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ESTIMATE RUN 08/04/2004

ESTIMATE SUMMARY 16:39:52

CONTID: C13472 ESTIMATE NO: 0002 PROG 2002

PCN: 13472-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CIMARRON - WEST PERCENT TIME:

PROJECT NO: NH 0502-053

CIMARRON - WEST

NAME OF ROAD: S.H. 50

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 07/31/2004 DATE TIME STARTED 05/19/2004

P.O. BOX 580 DATE LET 04/15/2004 DATE WORK BEGAN 06/01/2004

DATE AWARDED 04/29/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED

RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 05/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,955,671.95 PARTICIPATING $ $ 471,320.65

AWARD PROJECT AMT: 3,840,371.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
53,885.92

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,968.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.17

53.0 TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

13.23%

3,432,205.30

471,320.65

525,206.57

520,238.46

$

$

$

$

523,466.65

0.00

523,466.65

53,885.92

577,352.57

-5,215.61

0.00

572,136.96

0.00

AMOUNT DUE 572,136.96 520,238.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 520,238.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13472-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 0502-053 ESTIMATE NO: 0002 16:39:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.650 32,500.00

50,000.00000 0.650 32,500.00

201-00000

0010 REMOVAL OF HEADWALL 5.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-00015

0015 REMOVAL OF PIPE 33.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

202-00033

0020 *REMOVAL OF DELINEATOR 78.000 0.000

EACH 12.000 60.00

5.00000 12.000 60.00

202-00090

0025 REMOVAL OF ASPHALT MAT 600.000 0.000

SY 0.000 0.00

8.00000 0.000 0.00

202-00220

0030 *REMOVAL OF GROUND SIGN 26.000 0.000

EACH 4.000 240.00

60.00000 4.000 240.00

202-00810

0035 *REMOVAL OF FENCE 31,716.000 23,762.000

LF 0.000 0.00

0.50000 23,762.000 11,881.00

202-01000

0040 REMOVAL OF GUARDRAIL TYPE 3 6,325.000 0.000

LF 0.000 0.00

2.20000 0.000 0.00

202-01130

0045 PLUG CULVERT 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-04001

0050 CLEAN CULVERT 8.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-04002

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 129,201.000 0.000

CY 54,126.000 278,748.90

5.15000 54,126.000 278,748.90

203-00010
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PCN: 13472-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 0502-053 ESTIMATE NO: 0002 16:39:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MUCK EXCAVATION 1,000.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

203-00100

0065 PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01100

0070 BLADING 40.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01500

0075 BACKHOE (LANDSCAPING) 50.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01515

0080 TRUCK (DUMP) 30.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01582

0085 FRONT END LOADER (RUBBER TIRE) 20.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01590

0090 STRUCTURE EXCAVATION 774.000 0.000

CY 291.000 2,910.00

10.00000 291.000 2,910.00

206-00000

0095 STRUCTURE BACKFILL (FLOW-FILL) 508.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

206-00065

0100 STRUCTURE BACKFILL (CLASS 1) 234.000 0.000

CY 0.000 0.00

25.00000 0.000 0.00

206-00100

0105 EROSION LOG (SPECIAL) 33,256.000 0.000

LF 4,475.000 13,648.75

3.05000 4,475.000 13,648.75

208-00006

0110 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

4,500.00000 0.000 0.00

208-00200
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PCN: 13472-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 0502-053 ESTIMATE NO: 0002 16:39:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 18,000.000 0.000

GAL 0.000 0.00

0.50000 0.000 0.00

209-00600

0120 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

210-00810

0125 RESET FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

210-00825

0130 SEEDING (NATIVE) 20.700 0.000

ACRE 0.000 0.00

320.00000 0.000 0.00

212-00006

0135 MULCHING (WEED FREE) 20.700 0.000

ACRE 0.000 0.00

435.00000 0.000 0.00

213-00003

0140 MULCH TACKIFIER 3,105.000 0.000

LB 0.000 0.00

2.00000 0.000 0.00

213-00061

0145 AGGREGATE BASE COURSE (CLASS 1) 46,376.000 0.000

TON 0.000 0.00

10.35000 0.000 0.00

304-01000

0150 AGGREGATE BASE COURSE (CLASS 6) 16,394.000 0.000

TON 0.000 0.00

10.85000 0.000 0.00

304-06000

0155 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 41,887.000 0.000

SY 0.000 0.00

2.40000 0.000 0.00

310-00500

0160 FULL DEPTH RECLAM. OF HOT MIX ASPH. PVMT OVER 8 INCHES 89,396.000 0.000

SY 0.000 0.00

0.05000 0.000 0.00

310-00600

0165 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 359.000 0.000

SY 0.000 0.00

17.00000 0.000 0.00

403-00721
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PCN: 13472-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 0502-053 ESTIMATE NO: 0002 16:39:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 24,315.000 0.000

TON 0.000 0.00

24.00000 0.000 0.00

403-34701

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 613.000 0.000

TON 0.000 0.00

265.00000 0.000 0.00

411-03342

0180 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 894.000 0.000

TON 0.000 0.00

185.00000 0.000 0.00

411-03352

0185 EMULSIFIED ASPHALT (PRIME COAT) 26,414.000 0.000

GAL 0.000 0.00

1.10000 0.000 0.00

411-10300

0190 GROUTED RIPRAP SLOPE AND DITCH PAVING 98.000 0.000

CY 0.000 0.00

125.00000 0.000 0.00

507-00350

0195 *CONCRETE CLASS B (WALL) 11.300 0.000

CY 0.000 0.00

450.00000 0.000 0.00

601-01050

0200 *CONCRETE CLASS D (BOX CULVERT) 57.000 0.000

CY 4.200 1,890.00

450.00000 4.200 1,890.00

601-03030

0205 *REINFORCING STEEL 4,250.000 0.000

LB 371.000 315.35

0.85000 371.000 315.35

602-00000

0210 18 INCH CORRUGATED STEEL PIPE 80.000 0.000

LF 0.000 0.00

56.00000 0.000 0.00

603-10180

0210 MATERIAL ALLOWANCE 18 INCH CSP 0.000

LF 80.000 631.20

7.89000 80.000 631.20

0215 24 INCH CORRUGATED STEEL PIPE 1,480.000 0.000

LF 0.000 0.00

75.00000 0.000 0.00

603-10240
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PCN: 13472-BID ESTIMATE RUN

PROJECT: NH 0502-053 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 MATERIAL ALLOWANCE 24 INCH CSP 0.000

LF 1,480.000 15,821.20

10.69000 1,480.000 15,821.20

0220 30 INCH CORRUGATED STEEL PIPE 538.000 0.000

LF 0.000 0.00

80.00000 0.000 0.00

603-10300

0220 MATERIAL ALLOWANCE 30 INCH CSP 0.000

LF 538.000 7,688.02

14.29000 538.000 7,688.02

0225 36 INCH CORRUGATED STEEL PIPE 350.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

603-10360

0225 MATERIAL ALLOWANCE 36 INCH CSP 0.000

LF 350.000 6,048.00

17.28000 350.000 6,048.00

0230 42 INCH CORRUGATED STEEL PIPE 18.000 0.000

LF 0.000 0.00

150.00000 0.000 0.00

603-10420

0230 MATERIAL ALLOWANCE 42 INCH CSP 0.000

LF 18.000 382.68

21.26000 18.000 382.68

0235 48 INCH CORRUGATED STEEL PIPE 262.000 0.000

LF 0.000 0.00

125.00000 0.000 0.00

603-10480

0235 MATERIAL ALLOWANCE 48 INCH CSP 0.000

LF 262.000 6,044.34

23.07000 262.000 6,044.34

0240 84 INCH CORRUGATED STEEL PIPE 74.000 0.000

LF 0.000 0.00

155.00000 0.000 0.00

603-10840

0240 MATERIAL ALLOWANCE 84 INCH CSP 0.000

LF 40.000 2,558.80

63.97000 40.000 2,558.80
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PCN: 13472-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 0502-053 ESTIMATE NO: 0002 16:39:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 42 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 110.000 0.000

LF 0.000 0.00

120.00000 0.000 0.00

603-15042

0245 MATERIAL ALLOWANCE 42 INCH EQUIVALENT CSP ARCH 0.000

LF 110.000 2,099.90

19.09000 110.000 2,099.90

0250 18 INCH STEEL END SECTION 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

603-30018

0255 24 INCH STEEL END SECTION 38.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

603-30024

0260 30 INCH STEEL END SECTION 10.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-30030

0265 36 INCH STEEL END SECTION 7.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

603-30036

0270 42 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

603-30042

0275 48 INCH STEEL END SECTION 5.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

603-30048

0280 42 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-31342

0285 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,875.000 0.000

LF 0.000 0.00

13.50000 0.000 0.00

606-00301

0290 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

790.00000 0.000 0.00

606-01385
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PCN: 13472-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 0502-053 ESTIMATE NO: 0002 16:39:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

606-01390

0300 *END ANCHORAGE (FLARED) 10.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-02005

0305 *END POST 5.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

607-00005

0305 MATERIAL ALLOWANCE END POST 0.000

EACH 5.000 137.90

27.58000 5.000 137.90

0310 *CORNER AND LINE BRACE POST 51.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

607-00010

0310 MATERIAL ALLOWANCE CORNER AND LINE BRACE POST 0.000

EACH 51.000 2,078.76

40.76000 51.000 2,078.76

0315 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 8,016.000 0.000

LF 0.000 0.00

3.70000 0.000 0.00

607-01110

0315 MATERIAL ALLOWANCE FENCE BARBED WIRE 0.000

LF 8,016.000 5,450.88

0.68000 8,016.000 5,450.88

0315 MATERIAL ALLOWANCE FENCE COMBINATION WIRE 0.000

LF 6,104.000 4,944.24

0.81000 6,104.000 4,944.24

0320 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 6,104.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

607-11300

0325 *DELINEATOR (TYPE I) 123.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00001
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PCN: 13472-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 0502-053 ESTIMATE NO: 0002 16:39:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *DELINEATOR (TYPE II) 12.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00002

0335 *SIGN PANEL (CLASS I) 87.000 0.000

SF 0.000 0.00

24.00000 0.000 0.00

614-00011

0340 *SIGN PANEL (CLASS II) 124.000 0.000

SF 0.000 0.00

25.00000 0.000 0.00

614-00012

0345 *STEEL SIGN POST (U-2) 30.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

614-00200

0350 *STEEL SIGN POST (2 INCH ROUND) 135.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

614-01502

0355 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 133.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

614-01552

0360 *STEEL SIGN GROUND STUB BASE (36 INCH) 12.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

614-01736

0365 *CONSTRUCTION SURVEYING 1.000 0.425

L S 0.065 3,575.00

55,000.00000 0.490 26,950.00

625-00000

0370 *MOBILIZATION 1.000 0.000

L S 0.500 112,500.00

225,000.00000 0.500 112,500.00

626-00000

0375 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

626-01000

0380 *EPOXY PAVEMENT MARKING 208.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005
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PCN: 13472-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 0502-053 ESTIMATE NO: 0002 16:39:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

629-01001

0390 *FLAGGING 6,500.000 0.000

HOUR 553.300 11,342.65

20.50000 553.300 11,342.65

630-00000

0395 *TRAFFIC CONTROL INSPECTION 60.000 0.000

DAY 5.000 650.00

130.00000 5.000 650.00

630-00007

0400 *TRAFFIC CONTROL MANAGEMENT 120.000 0.000

DAY 13.000 4,290.00

330.00000 13.000 4,290.00

630-00012

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.000

EACH 0.500 25.00

50.00000 1.500 75.00

630-80341

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 3.000

EACH 10.000 600.00

60.00000 13.000 780.00

630-80342

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

80.00000 2.000 160.00

630-80343

0420 *PORTABLE MESSAGE SIGN PANEL 400.000 0.000

DAY 26.000 2,080.00

80.00000 26.000 2,080.00

630-80359

0425 *DRUM CHANNELIZING DEVICE 250.000 0.000

EACH 51.000 2,295.00

45.00000 51.000 2,295.00

630-80360

0430 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80363

0435 *TRAFFIC CONE 50.000 0.000

EACH 25.000 250.00

10.00000 25.000 250.00

630-80380
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PCN: 13472-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 0502-053 ESTIMATE NO: 0002 16:39:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0445 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0450 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0455 F/A QUALITY INCENTIVE PAYMENT 51,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0460 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0465 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $521,806.57 557,452.57CURRENT AMT 3,852,315.15 $$

CAT NO0300 STR. K-06-C 

0470 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.330 660.00

2,000.00000 0.330 660.00

202-00495

0475 STRUCTURE EXCAVATION 106.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

206-00000

0480 STRUCTURE BACKFILL (CLASS 1) 50.000 0.000

CY 0.000 0.00

25.00000 0.000 0.00

206-00100

0485 BED COURSE MATERIAL 24.000 0.000

CY 8.000 240.00

30.00000 8.000 240.00

206-01000
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PCN: 13472-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 0502-053 ESTIMATE NO: 0002 16:39:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. K-06-C 

0490 GEOTEXTILE (DRAINAGE) (CLASS A) 97.000 0.000

SY 0.000 0.00

5.00000 0.000 0.00

420-00110

0495 RIPRAP (12 INCH) 64.000 0.000

CY 0.000 0.00

60.00000 0.000 0.00

506-00212

0500 *CONCRETE CLASS D (BOX CULVERT) 122.000 0.000

CY 0.000 0.00

450.00000 0.000 0.00

601-03030

0505 *REINFORCING STEEL 20,708.000 0.000

LB 0.000 0.00

0.85000 0.000 0.00

602-00000

CAT 0300 $900.00 900.00CURRENT AMT 81,856.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000 0.750

EACH 0.250 2,500.00

10,000.00000 1.000 10,000.00

620-00002

0515 FIELD LABORATORY (CLASS 2) 1.000 0.750

EACH 0.000 0.00

10,000.00000 0.750 7,500.00

620-00012

0520 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $2,500.00 19,000.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 525,206.57 $ 577,352.57CURRENT AMT 3,955,671.95 $$


